

## Public Rights of Way Inspection and Maintenance Cycle

Created-August 2024



The table below shows when routine inspections are carried out and when maintenance works that WSCC is responsible for, such as signage, small bridges, steps and surface vegetation clearance (not covered by our Summer surface vegetation clearance programme), is scheduled to be carried out. Occasionally work is delayed, for example by the weather or if other more urgent works are required elsewhere. Paths are inspected a month or so before Parishes marked \* have at least some 'urban' rights of way which are inspected by WSCC Highway Inspectors and not by the Public Rights of Way team. Maintenance for these paths may take place at times other than those shown.

Parish	Month of inspection	Month of works delivery
Albourne	May 25	Jul 25
Aldingbourne	Aug 25	Oct 25
Aldwick *	Jun 24	Aug 24
Amberley	Nov 24	Jan 25
Angmering *	Apr 25	Jun 25
Ansty & Staplefield	Mar 25	May 25
Apuldram	Nov 24	Jan 25
Ardingly	Dec 24	Feb 25
Arundel *	Jun 24	Aug 24
Ashington	Jan 25	Mar 25
Ashurst	Aug 25	Oct 25
Ashurst Wood	Jun 24	Aug 24
Balcombe	Nov 24	Jan 25
Barlavington	Jun 25	Aug 25
Barnham and Eastergate	Sep 25	Nov 25
Bepton	May 25	Jul 25
Bersted *	Sep 25	Nov 25
Bignor	Jul 25	Sep 25
Billingshurst *	Nov 24	Jan 25
Birdham	Nov 24	Jan 25
Bognor Regis *	Sep 25	Nov 25
Bolney	Apr 25	Jun 25
Bosham	Jan 25	Mar 25
Boxgrove	Aug 25	Oct 25
Bramber	Aug 25	Oct 25
Broadbridge Heath *	Nov 24	Jan 25
Burgess Hill *	Jun 25	Aug 25
Burpham	Oct 24	Dec 24
Bury	Jul 25	Sep 25
Chichester *	Jan 25	Mar 25
Chidham and Hambrook	Jan 25	Mar 25
Clapham	Feb 25	Apr 25
Climping	Sep 25	Nov 25
Cocking	May 25	Jul 25

Parish	Month of inspection	Month of works delivery
Coldwaltham	Apr 25	Jun 25
Colgate	Oct 24	Dec 24
Compton	Aug 25	Oct 25
Coombes	Sep 25	Nov 25
Cowfold	May 25	Jul 25
Crawley Borough *	Sep 24	Nov 24
Cuckfield	Feb 25	Apr 25
Donnington *	Nov 24	Jan 25
Duncton	Jun 25	Aug 25
Earnley	Sep 24	Nov 24
Eartham	Jul 25	Sep 25
Easebourne	Jan 25	Mar 25
East Dean	Jul 25	Sep 25
East Grinstead *	Jun 24	Aug 24
East Lavington	Jun 25	Aug 25
East Preston *	May 25	Jul 25
East Wittering & Bracklesham	Sep 24	Nov 24
Ebernoe	Jun 24	Aug 24
Elsted & Treyford	Apr 25	Jun 25
Felpham *	Sep 25	Nov 25
Fernhurst	Oct 24	Dec 24
Ferring *	May 25	Jul 25
Findon	Jan 25	Mar 25
Fishbourne	Jan 25	Mar 25
Fittleworth	Apr 25	Jun 25
Ford	Sep 25	Nov 25
Fulking	Aug 25	Oct 25
Funtington	Mar 25	May 25
Graffham	Jun 25	Aug 25
Harting	Mar 25	May 25
Hassocks *	Jun 25	Aug 25
Haywards Heath *	Feb 25	Apr 25
Henfield *	Jul 25	Sep 25
Heyshott	May 25	Jul 25
Horsham *	Nov 24	Jan 25
Horsted Keynes	Jan 25	Mar 25
Houghton	Jul 25	Sep 25
Hunston	Nov 24	Jan 25
Hurstpierpoint and Sayers	May 25	Jul 25
Itchingfield	Nov 24	Jan 25
Kingston *	May 25	Jul 25
Kirdford	Oct 24	Dec 24
Lancing *	Sep 25	Nov 25
Lavant	Apr 25	Jun 25
Linch	Sep 24	Nov 24
Linchmere	Sep 24	Nov 24

Parish	Month of inspection	Month of works delivery
Lindfield *	Jan 25	Mar 25
Lindfield Rural *	Jan 25	Mar 25
Littlehampton *	Jul 24	Sep 24
Lodsworth	Dec 24	Feb 25
Lower Beeding	Oct 24	Dec 24
Loxwood	Sep 24	Nov 24
Lurgashall	Nov 24	Jan 25
Lyminster and Crossbush	Jul 24	Sep 24
Madehurst	Aug 25	Oct 25
Marden	Sep 25	Nov 25
Middleton-on-Sea *	Sep 25	Nov 25
Midhurst *	Jan 25	Mar 25
Milland	Jul 24	Sep 24
Newtimber	Jul 25	Sep 25
North Horsham *	Sep 24	Nov 24
North Mundham	Dec 24	Feb 25
Northchapel	Jun 24	Aug 24
Nuthurst	Jan 25	Mar 25
Oving	Dec 24	Feb 25
Pagham *	Jun 24	Aug 24
Parham	Feb 25	Apr 25
Patching	Mar 25	May 25
Petworth *	May 25	Jul 25
Plaistow & Ifold	Jul 24	Sep 24
Poling	Jul 24	Sep 24
Poynings	Aug 25	Oct 25
Pulborough *	Mar 25	May 25
Pyecombe	Jul 25	Sep 25
Rogate	Jun 24	Aug 24
Rudgwick	Jun 24	Aug 24
Rusper *	Oct 24	Dec 24
Rustington *	May 25	Jul 25
Selsey *	Jun 24	Aug 24
Shermanbury	Jun 25	Aug 25
Shipley	Feb 25	Apr 25
Shoreham & Southwick *	Aug 25	Oct 25
Sidlesham	Jul 24	Sep 24
Singleton	Aug 25	Oct 25
Slaugham	Nov 24	Jan 25
Slindon	Aug 25	Oct 25
Slinfold	Jul 24	Sep 24
Sompting *	Jul 25	Sep 25
South Stoke	Sep 24	Nov 24
Southbourne	Feb 25	Apr 25
Southwater	Dec 24	Feb 25
Stedham with Iping	Feb 25	Apr 25

Parish	Month of inspection	Month of works delivery
Steyning *	Sep 25	Nov 25
Stopham	Apr 25	Jun 25
Storrington & Sullington *	Feb 25	Apr 25
Stoughton	Jun 25	Aug 25
Sutton	Jun 25	Aug 25
Tangmere	Aug 25	Oct 25
Thakeham	Jan 25	Mar 25
Tillington	Dec 24	Feb 25
Trotton with Chithurst	Feb 25	Apr 25
Turners Hill	Jul 24	Sep 24
Twineham	Apr 25	Jun 25
Upper Beeding	Sep 25	Nov 25
Upwaltham	Jul 25	Sep 25
Walberton	Sep 25	Nov 25
Warnham	Sep 24	Nov 24
Warningcamp	Sep 24	Nov 24
Washington	Dec 24	Feb 25
West Chiltington	Dec 24	Feb 25
West Dean	May 25	Jul 25
West Grinstead	Mar 25	May 25
West Hoathly	Dec 24	Feb 25
West Itchenor	Oct 24	Dec 24
West Lavington *	Jan 25	Mar 25
West Thorney	Feb 25	Apr 25
West Wittering	Oct 24	Dec 24
Westbourne	Mar 25	May 25
Westhampnett	Dec 24	Feb 25
Wisborough Green	Oct 24	Dec 24
Wiston	Aug 25	Oct 25
Woodmancote	Apr 25	Jun 25
Woolbeding with Redford	Feb 25	Apr 25
Worth	Jul 24	Sep 24
Worthing *	Jun 25	Aug 25
Yapton	Sep 25	Nov 25