
Urban Grass Cutting Programme 2025 

As a Highway Authority we cut and maintain grass verges in towns and other urban areas 
within 30 MPH speed limits for safety and visibility reasons, during the growing season 
which falls between March - November.  

We blow the cuttings back onto the verge as the cost involved to collect grass cuttings would restrict 
the number of cuts carried out. Drains and gullies are unlikely to block as a result of this. Please be 
aware we are unfortunately not able to cut close to parked cars, move bins or remove any other 
obstructions on the verges. We will also not cut verges containing flowers until later in the season. 

The programme below is subject to change - the dates shown are a guide only as we are 
dependent on growth and weather conditions. 

For daily location of our grass cutting teams, follow us on X, Bluesky or WhatsApp. 

** If you live in Aldwick, Bersted, Pagham, or the Horsham town area, please see an update about the 
innovative Greenprint project: www.westsussex.gov.uk/greenprint  

Programme updated: 27th June 2025 - Next expected update: 4th July 2025 

  

 
 

 

  @WSHighways 

      *Actual completion date. Next cut dates subject to weather conditions 

Parish 
Expected 
Duration 

(working days) 

Last Cut 
Completed 

Current Cut 
Planned 

Completion Date 

Next Cut 
Planned 

Completion Date 

ALBOURNE 1 day 19/05/2025 16/07/2025 04/09/2025 
ALDINGBOURNE 2 days 13/05/2025 17/07/2025 05/09/2025 
ALDWICK ** 5 days CUT MAY 26/06/2025 TBC 
AMBERLEY 1 day 15/04/2025 10/06/2025 * 30/07/2025 
ANGMERING 3 days 08/05/2025 08/07/2025 27/08/2025 
ANSTY & STAPLEFIELD 1 day 14/05/2025 18/07/2025 08/09/2025 
APULDRAM 1 day 15/05/2025 24/07/2025 11/09/2025 
ARDINGLY 1 day 28/04/2025 20/06/2025 * 13/08/2025 
ARUNDEL 2 days 08/05/2025 14/07/2025 02/09/2025 
ASHINGTON 1 day 16/05/2025 18/07/2025 08/09/2025 
ASHURST 1 day 16/05/2025 18/07/2025 08/09/2025 
ASHURST WOOD 1 day 24/04/2025 19/06/2025 * 11/08/2025 
BALCOMBE 1 day 14/04/2025 09/06/2025 * 29/07/2025 
BARNHAM 1 day 14/05/2025 18/07/2025 08/09/2025 
BERSTED ** 3 days CUT MAY 15/07/2025 TBC 
BIGNOR 1 day 23/04/2025 18/06/2025 * 07/08/2025 
BILLINGSHURST  2 days  15/04/2025 10/06/2025 * 31/07/2025 
BIRDHAM 1 day 15/05/2025 24/07/2025 11/09/2025 

http://www.westsussex.gov.uk/greenprint
https://www.westsussex.gov.uk/
https://www.grasstex.co.uk/
https://x.com/WSHighways
https://bsky.app/profile/wshighways.bsky.social
https://whatsapp.com/channel/0029VbAP3164inolBPwqHE1B
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(working days) 

Last Cut 
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Completion Date 

Next Cut 
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Completion Date 

BOGNOR REGIS 3 days 23/04/2025 23/06/2025 * 19/08/2025 
BOLNEY  1 day 14/05/2025 18/07/2025 08/09/2025 

BOSHAM 1 day 02/05/2025 26/06/2025 * 27/08/2025 
BOXGROVE 1 day 14/04/2025 09/06/2025 * 28/07/2025 
BRAMBER 1 day 22/04/2025 13/06/2025 * 07/08/2025 
BROADBRIDGE HEATH  1 day  23/04/2025 20/06/2025 * 11/08/2025 
BURGESS HILL 9 days 14/05/2025 17/07/2025 05/09/2025 
BURPHAM 1 day 09/05/2025 14/07/2025 02/09/2025 
BURY 1 day 15/04/2025 09/06/2025 * 29/07/2025 
CHICHESTER 9 days 23/04/2025 19/06/2025 * 07/08/2025 
CHIDHAM AND HAMBROOK 1 day 06/05/2025 26/06/2025 * 28/08/2025 
CLAPHAM 1 day 16/05/2025 18/07/2025 08/09/2025 
CLIMPING 1 day 07/05/2025 09/07/2025 28/08/2025 
COCKING 1 day 25/04/2025 20/06/2025 * 11/08/2025 
COLDWALTHAM 1 day 14/04/2025 09/06/2025 * 29/07/2025 
COLGATE & FAYGATE  1 day  12/05/2025 10/07/2025 29/08/2025 
COMPTON 1 day 30/04/2025 24/06/2025 * 19/08/2025 
COWFOLD 1 day 14/05/2025 17/07/2025 05/09/2025 
CUCKFIELD URBAN 1 day 29/04/2025 26/06/2025 14/08/2025 
DONNINGTON (STOCKBRIDGE) 1 day 17/05/2025 25/07/2025 12/09/2025 
DUNCTON  1 day  22/04/2025 18/06/2025 * 07/08/2025 
EARNLEY 1 day 13/05/2025 21/07/2025 08/09/2025 
EASEBOURNE 1 day 27/04/2025 21/06/2025 * 14/08/2025 
EAST GRINSTEAD 7 days 24/04/2025 18/06/2025 * 11/08/2025 
EAST PRESTON 2 days 06/05/2025 02/07/2025 20/08/2025 
EAST WITTERING 2 days 14/05/2025 22/07/2025 09/09/2025 
EASTERGATE 1 day 14/05/2025 18/07/2025 08/09/2025 
ELSTED / NYEWOOD 1 day 29/04/2025 26/06/2025 * 15/08/2025 
FELPHAM 5 days 24/04/2025 07/07/2025 26/08/2025 
FERNHURST  1 day  16/04/2025 17/06/2025 * 06/08/2025 
FERRING 2 days 30/04/2025 27/06/2025 * 18/08/2025 
FINDON A24 only - parish cut rest 1 day 16/05/2025 18/07/2025 08/09/2025 
FISHBOURNE 2 days 30/04/2025 25/06/2025 * 22/08/2025 
FITTLEWORTH  1 day  23/04/2025 19/06/2025 * 07/08/2025 
FORD 1 day 07/05/2025 10/07/2025 29/08/2025 
FULKING 1 day 16/05/2025 15/07/2025 03/09/2025 
FUNTINGTON / W  & E ASHLING 1 day 30/04/2025 25/06/2025 * 20/08/2025 
HARTING 1 day 29/04/2025 24/06/2025 * 18/08/2025 
HASSOCKS 3 days 23/05/2025 22/07/2025 10/09/2025 
HAYWARDS HEATH 6 days 02/05/2025 04/07/2025 22/08/2025 
HENFIELD 2 days 16/05/2025 15/07/2025 03/09/2025 
HORSHAM   14 days         CUT MAY 23/05/2025 TBC 
HORSTED KEYNES 1 day 25/04/2025 20/06/2025 * 13/08/2025 
HOUGHTON  1 day  15/04/2025 10/06/2025 * 29/07/2025 
HUNSTON 1 day 07/05/2025 14/07/2025 02/09/2025 



Parish 
Expected 
Duration 

(working days) 

Last Cut 
Completed 

Current Cut 
Planned 

Completion Date 

Next Cut 
Planned 
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HURSTPIERPOINT 4 days 20/05/2025 17/07/2025 05/09/2025 
ITCHINGFIELD & BARNES GREEN  1 day  13/05/2025 16/07/2025 04/09/2025 
KINGSTON 1 day 01/05/2025 27/06/2025 * 18/08/2025 
KIRDFORD  1 day  15/04/2025 11/06/2025 * 04/08/2025 
LANCING 4 days 28/04/2025 27/06/2025 * 18/08/2025 
LAVANT / EAST ASHLING 1 day 24/04/2025 20/06/2025 * 11/08/2025 
LINCHMERE  1 day  22/04/2025 17/06/2025 * 06/08/2025 
LINDFIELD RURAL 1 day 06/05/2025 04/07/2025 22/08/2025 
LINDFIELD URBAN 2 days 07/05/2025 08/07/2025 27/08/2025 
LITTLEHAMPTON 8 days 16/05/2025 24/07/2025 12/09/2025 
LODSWORTH 1 day 22/04/2025 18/06/2025 06/08/2025 
LOWER BEEDING 1 day 12/05/2025 11/07/2025 01/09/2025 
LOXWOOD  1 day  14/04/2025 09/06/2025 * 29/07/2025 
LURGASHALL  1 day  22/04/2025 18/06/2025 * 06/08/2025 
LYMINSTER 1 day 09/05/2025 14/07/2025 02/09/2025 
MIDDLETON-ON-SEA 2 days 02/05/2025 09/07/2025 28/08/2025 
MIDHURST 2 days 27/04/2025 27/06/2025 13/08/2025 
MILLAND 1 day 28/04/2025 23/06/2025 * 15/08/2025 
NORTH MUNDHAM 1 day 16/04/2025 10/06/2025 * 30/07/2025 
NORTHCHAPEL  1 day  16/04/2025 13/06/2025 * 05/08/2025 
NUTHURST 1 day 12/05/2025 11/07/2025 01/09/2025 
OVING 1 day 15/04/2025 09/06/2025 * 29/07/2025 
PAGHAM ** 3 days CUT MAY 23/06/2025 TBC 
PETWORTH  1 day  23/04/2025 19/06/2025 * 08/08/2025 
PLAISTOW  1 day  15/04/2025 11/06/2025 * 04/08/2025 
POYNINGS 1 day 16/05/2025 15/07/2025 03/09/2025 
PULBOROUGH 2 days 14/04/2025 09/06/2025 * 29/07/2025 
PYECOMBE 1 day 16/05/2025 16/07/2025 04/09/2025 
ROGATE / RAKE 1 day 28/04/2025 26/06/2025 * 15/08/2025 
RUDGWICK  2 days  14/04/2025 09/06/2025 * 29/07/2025 
RUSPER  1 day  12/05/2025 10/07/2025 29/08/2025 
RUSTINGTON 5 days 13/05/2025 14/07/2025 02/09/2025 
SELSEY 4 days 13/05/2025 18/07/2025 05/09/2025 
SHERMANBURY 1 day 15/05/2025 17/07/2025 05/09/2025 
SHIPLEY 1 day 15/05/2025 17/07/2025 05/09/2025 
SHOREHAM-BY-SEA 8 days 09/05/2025 09/07/2025 28/08/2025 

SIDLESHAM 1 day 08/05/2025 14/07/2025 02/09/2025 
SINGLETON / EAST DEAN 1 day 25/04/2025 20/06/2025 * 11/08/2025 
SLAUGHAM (P/P H/Cross 1 day 14/04/2025 09/06/2025 * 28/07/2025 

SLINDON 1 day 09/05/2025 15/07/2025       03/09/2025 
SLINFOLD  1 day  14/04/2025 09/06/2025 * 29/07/2025 
SOMPTING 3 days 01/05/2025 24/06/2025* 13/08/2025 
SOUTHBOURNE 3 days 07/05/2025 11/07/2025 01/09/2025 
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SOUTHWATER  4 days  12/05/2025 15/07/2025 03/09/2025 
SOUTHWICK 3 days 14/05/2025 14/07/2025 02/09/2025 
STEDHAM WITH IPING 1 day 27/04/2025 23/06/2025 * 14/08/2025 
STEYNING 2 days 22/04/2025 13/06/2025 * 07/08/2025 
STOPHAM 1 day 14/04/2025 09/06/2025 * 29/07/2025 
STORRINGTON & SULLINGTON 2 days 16/04/2025 11/06/2025 * 31/07/2025 
SUTTON 1 day 22/04/2025 18/06/2025 * 07/08/2025 
TANGMERE 1 day 14/04/2025 09/06/2025 * 29/07/2025 
THAKEHAM  1 day  16/04/2025 11/06/2025 * 04/08/2025 
TILLINGTON  1 day  22/04/2025 18/06/2025 * 07/08/2025 
TROTTON WITH CHITHURST 1 day 27/04/2025 23/06/2025 * 14/08/2025 
TURNERS HILL 1 day 25/04/2025 19/06/2025 * 12/08/2025 
UPPER BEEDING 2 days 23/04/2025 16/06/2025 * 08/08/2025 
WALBERTON 1 day 13/05/2025 16/07/2025 04/09/2025 
WARNHAM  1 day  12/05/2025 09/07/2025 28/08/2025 
WARNINGCAMP 1 day 09/05/2025 14/07/2025 02/09/2025 
WASHINGTON  1 day  17/04/2025 13/06/2025 * 05/08/2025 
WEST CHILTINGTON  1 day  17/04/2025 11/06/2025 * 05/08/2025 
WEST DEAN 1 day 24/04/2025 20/06/2025 * 11/08/2025 
WEST GRINSTEAD 1 day 13/05/2025 16/07/2025 04/09/2025 
WEST HOATHLY & SHARPTHORNE 1 day 25/04/2025 19/06/2025 * 12/08/2025 
WEST ITCHENOR 1 day 15/05/2025 23/07/2025 11/09/2025 
WEST LAVINGTON 1 day 25/04/2025 20/06/2025 * 11/08/2025 
WEST WITTERING 2 days 14/05/2025 23/07/2025 10/09/2025 
WESTBOURNE  1 day 30/04/2025 24/06/2025 * 19/08/2025 
WESTHAMPNETT 1 day 14/04/2025 09/06/2025 * 28/07/2025 
WISBOROUGH GREEN  1 day  15/04/2025 11/06/2025 * 04/08/2025 
WOODMANCOTE 1 day 16/05/2025 15/07/2025 03/09/2025 
WORTH (C/THORNE C/DOWN) 3 days 16/04/2025 11/06/2025 * 31/07/2025 
WORTHING 15 days 29/04/2025 27/06/2025 * 15/08/2025 
YAPTON 3 days 16/05/2025 23/07/2025 11/09/2025 
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